STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-003685
Address: 333 Burma Road Date Inspected: 12-Aug-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 2200
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 800
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: See below CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG/Tower

Summary of Items Observed:

Caltrans Quality Assurance (QA) Inspector Sherri Brannon arrived on site at the Zhenhua Port Machinery
Company (ZPMC) facility at Changxing Island, in Shanghai, Chinato periodically monitor welding and Quality
Control (QC) functions. While on site the QA Inspector observed and/or discovered the following.

Bay 2 Sub Assembly Shop:

114 Meter Mock-UP- Caltrans QA Inspector observed the 114 Meter Mock-up to be idle during this shift.
Rolling- Caltrans QA observed Inspector no plates were rolled on this date to correct flatness dimensions.
Thermal Cutting- Caltrans QA Inspector observed ZPMC cutting plates for OBG side/bottom panels.

Milling- Caltrans QA Inspector observed ZPMC using the horizontal milling machine to mill beveled edges of
various tower web plates.

Bay 8- Sub Assembly Shop - Tower Double Diaphragm
In-Process Welding — QA Inspector Brannon randomly observed ZPMC CJP welding double diaphragm
ESD1-SA316 B/B weld joint #1 & 2 using a SMAW process for the fill/cover pass.

Tower Shop-Bay 1

Thermal Cutting- QA Inspector Brannon randomly observed ZPMC cutting tower skin stiffener plates.

Milling- Caltrans QA Inspector observed ZPMC using the horizontal milling machine to mill beveled edges of
various tower web plates.

ZPMC NDT- QA Inspector Brannon randomly observed ZPMC performing MT on South Tower Skin Assembly,
Skin E tack welds. ABF Rep informed QA of 1 tack weld that had cracked at SSD1-SA16A A/G weld joint 64,
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12mm in length.

Tower Shop-Bay 2

Thermal Cutting- QA Inspector Brannon randomly observed ZPMC cutting plates for OBG floor beam web plates
and tower skin stiffener plates.

Milling- QA Inspector Brannon randomly observed ZPMC using the horizontal milling machine to mill beveled
edges of various tower web plates.

Fit-Up & Tack - QA Inspector Brannon randomly observed ZPMC in the process of fit-up, tack welding for the
East Tower Skin Assembly, Skin B using a SMAW process on this date

Summary of Conversations:

No relevant conversations to report.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Joshua Ishibashi 137-6471-0411 , who represents the Office of Structural Materials
for your project.

I nspected By: Brannon,Sherri Quality Assurance Inspector

Reviewed By: Lanz,Joe QA Reviewer
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